COMMONWEALTH OF VIRGINIA

STATE CORPORATION COMMISSION

AT RICHMOND, NOVEMBER 3, 2017 .
eS0T NS OFFICE
JSULT VLIS TRUL CENTER
APPLICATION OF 1y -3 M 12 0b
VIRGINIA ELECTRIC AND POWER COMPANY CASE NO. PUE-2015-00133
For approval and certification of
electric transmission facilities: transmission
line rebuild of Belvoir-Gum Springs double circuit
230 kV lines #204 and #220
ORDER

By Final Order' issued on September 14, 2016, the State Corporation Commission
("Commission") authorized Virginia Electric and Power Company ("Dominion" or "Company")
to rebuild, entirely within existing right-of-way, approximately 2.6 miles of existing 230 kV
transmission lines: Jefferson Street-Gum Springs Line #204 and Ox-Gum Springs Line #220,
located entirely in Fairfax County, Virginia (the "Project™).

Ordering Paragraph (7) of the Final Order required that the approved Project be
constructed and in service by December 1, 2017, but provided the Company leave to apply for an
extension for good cause shown.

On October 6, 2017, Dominion filed a Motion for Extension of Construction and
In-Service Date ("Motion"). In its Motion, the Company requests an extension from
December 1, 2017, to May 31, 2018, for the construction and in-service date for the Project.2

Dominion asserts that, due to additional care that is needed to ensure that the Company performs

its work in a manner that is consistent with conservation, mitigation/avoidance, and monitoring

" Application of Virginia Electric and Power Company, For approval and certification of electric transmission
Sucilities: transmission line rebuild of Belvoir-Gum Springs double circuit 230 kV lines #204 and #220, Case No.
PUE-2015-00133,2016 S.C.C. Ann. Rept. 331, Final Order (Sept. 14, 2016).

% Motion at 3.



activities that the Company agreed to undertake as part of a stipulation it entered into with
several other parties in this case, an extension beyond the current completion date of
December 1, 2017, is required.’
The Company submits that the requested extension will not prejudice any person or party.
The Company also states that it contacted counsel for Commission Staff ("Staff'") and the
respondents in this proceeding prior to filing its Motion, and Staff, the Old Dominion Electric
Cooperative, and the Fairfax County Board of Supervisors have authorized the Company to
represent that they do not object to the requested extension.’*
NOW THE COMMISSION, having considered this matter, is of the opinion and finds
that Dominion's Motion should be granted.
Accordingly, IT IS ORDERED THAT:
(1) Ordering Paragraph (7) of the Commission's September 14, 2016 Final Order shall be
revised to read as follows:
The Project approved herein must be constructed and in service by May 31, 2018.
The Company, however, is granted leave to apply for an extension for good cause
shown.

(2) All other provisions of the Commission's September 14, 2016 Final Order shall

remain unchanged.

31d. at2-3.

* Id. at 3-4. The Company stated that it did not receive responses from the Friends of Huntley Meadows Park, the
Friends of Historic Huntley, Angela F. Hofmann, and the Board of Directors for the Huntley Meadows Homeowners
Association, Inc. concerning their position on the Motion. /d. at 4.
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AN ATTESTED COPY hereof shall be sent by the Clerk of the Commission to all
persons on the official Service List in this matter. The Service List is available from the Clerk of
the State Corporation Commission, ¢/o Document Control Center, 1300 East Main Street, First
Floor, Tyler Building, Richmond, Virginia 23219. A copy shall also be sent to the Commission's

Office of General Counsel and Division of Public Utility Regulation.



